Site Name: Operational Period:

Task Order 62 CES Environmental Date: 11-19-2014 U.S. EPA Region 6
ey el DAILY WORK ORDER
[Branch:  Federal Group: Response jmergency and Rapid Response Service
WORK . AUTHORIZED:

Continue to pump water on site as necessary dependmg on rainfall.
{Continue development of prof iles and disposal of sludge, liquids, and solids.
Start removal of water, oil, and sludge from the ASTs
Site Cerclis:# TXD 008950461 On-Scene Coordinator: ERRS Response Manager
Contract Number: ~ EP-86-07-02 Gary Moore, USEPA LeRoy Cassidey, CB&I Federal
Task Order: 062 Date: 11.19.2014 Time:1700 Date: 11.19.2014  Time: 1700
PERSONNEL ON-SITE: QTY Used Unused —lgﬁ.lé'_PMENT ON- QrtyY USED  Unused
Response Manager 1 1 B PEup Truck 2 -2
Foreman 1 1 _ Generator 1 1
Health and Safety Manager 1 1 Trash Pumps 2 _2
Truck Driver/Equip Oper 1 1 aigver,aa ckhoe Multiple Gas Monitor 1 1
Laborer] 2 2 ' Frac Tank w Liner 1 1
' 4,000 PS| Pressure 1 1
E = L] - VAlanbkhar
PERSONNEL OFF-SITE Open Top Roll Off 4 4
Subcontract Manager B 1 | Vacuum Truck Air Mover 1 1
Health and Safety Manager 0 0 Carbon Vapor Unit 1 1
Transport and Disposal Coord 1 1 Back hoe 1 1
Field Cost Accountant 1 1 Vacuum Boxes 10 10
| 10,000 Ib Overhead Lift 1 1
Storage Trailer 1 1

ORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary )(Input for day’s 1900-5Pon5):

Crew started cleaning the South AST containment Water was removed by vacuum truck and transfer to FT 5180. The
il material was discharged into FT 506.

VB 25274 and VB 25341 were transported to Veolia ES Technical Solutions for incineration by Sprint Waste. Two
{loads of Class 2 water were transported to EcoServe by Environmental Evolutions.

RM coordinated site activities with the Foreman. He completed the daily paperwork including manifest for waste
Ishipments. He discussed site progress and daily plans with the onsite OSC. He assisted the T&D Coordinator with
disposal options, schedule, and procurements. _

I T&D Coordinator continue work on disposal of material contained in the AST's in the North and South Containment and
the WWT area. She worked with disposal vendors on waste approvals and continued to work with the OSC on waste
characterization.

Date:
11.20.2014
S

Date:

LOSC ' Time: RM ~ Time:830

lNexi OPERATIONAL PERICD (administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO):
Continue removal of oily sludge from the South Containment. Transfer petroieum to FT 506.

Two VB scheduled for pick up Sprint Transport for Veoha ES Techmcal Solutions.

Two loads scheduled from North OT 2 picked up by Enwronmenta[ Evoiutlons for disposal at EcoServe.
Five loads scheduled from North OT 3,6, TT 407, TT 408 and WMU 123 for disposal at Lone Star Ecology.
Contsnue to remove water from the North Pond to the sanitary sewer.
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